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To:  Isiah Leggett, County Executive  

       Nancy Navarro, Council President  

 

From:  David Dise, Director  

 

Subject: Progress Update – Remediation of Defects at Silver Spring Transit Center  

 

Provided below is a progress update following today’s meeting of the Cooperative Remediation 

Working Group (CRWG) for remediation of defects at the Silver Spring Transit Center (SSTC).  

Progress of the remediation effort is presented by key area. 

 

General 

 At the Council briefing of July 23, 2013 WMATA representatives indicated that certain 

outstanding issues still required resolution. At today’s CRWG meeting a list of 35 items was 

identified based on the March 15, 2013 KCE report.  KCE is preparing written responses to 

each item, many of which are already addressed in the March 15
th

 report. This document 

will represent a formal response indicating all items addressed and those items yet 

outstanding, if any.  The report will be transmitted to WMATA next week.  

 KCE is performing an assessment of O&M costs as they relate to the remediated facility. 

This will be compared with the O&M cost anticipated by WMATA in its original 2004 

estimate.  WMATA is interested in identifying any additional costs related to maintaining 

the remediated facility. 

 

Schedule 

 While still in review and negotiation, the project schedule indicates a possible completion of 

the remediation work by the end of 2013. Factors that could impact that schedule include 

expedited review of the remediation plan by all stakeholders, including WMATA, 

performing as much work concurrently as possible, and favorable weather conditions as the 

anticipated overlay method must be applied in temperatures above 40º. 

 Final completion includes Department of Permitting Services (DPS) final inspection, 

commissioning of major systems, punch list closeout, and final WMATA acceptance. 

 

Pour Strip Repairs 

 Foulger Pratt has mobilized subcontractors and has poured the test patch on the Level 350 

west pour strip in preparation for a pull test of the top surface repairs. The pull test will take 

place the week of August 5
th

.  KCE and PB are both providing expedited 3-day submittal 

approvals on ALL submittals for the remediation work.
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 Beam submittals are under review.  The actual formwork and pouring of the mock-up beams 

will be done the week of August 12
th

. 

 

Surface Overlay on Decks  

 The CRWG conducted a conference call with the Virginia Department of Transportation 

(VDOT).  VDOT has 28 years of experience with both overlays proposed for this 

remediation and is the leading state in the US for application of overlays.  Among other 

details CRWG was told the Latex Modified Concrete Overlay has a replacement life of 25 

years or more and the Thin Polymer Overlay has a replacement life of 15 years or more. 

 Final selection of the overlay method, Latex Modified Concrete or Thin Polymer Overlay, 

depends on factors such as; which method is best suited to address areas where concrete has 

the lowest coverage over reinforcing as identified by the Ground Penetrating Radar (GPR) 

survey, and which method best addresses concrete cracking.  The final overlay thickness 

will be based on the Contract Document requirements as originally permitted by DPS. 

 Repairs to all cracks on the Level 330 and 350 decks will precede all overlay applications.  

Crack sealing will use the same epoxy materials that have been approved for use on the 

project. 

 The surface overlay method will be selected at the CRWG meeting of August 15
th

. After 

that, plans will be finalized and submitted to DPS for permit approval. 

 

Column Repairs 

 KCE has completed the summary of findings by its fire protection specialist, stating that all 

columns meet the design and permit basis for Class 1A fire protection for the SSTC. 

 KCE and its fire protection specialist will meet with PB next week to resolve any remaining 

fire protection issues. 

 

Beam and Girder Repairs 

 KCE and PB continue to coordinate the results of their analyses for the beams and girders to 

obtain consensus on as-built strength (in shear and torsion) of all the beams and girders.  

Results of that joint exercise are expected to be presented to the CRWG at its meeting of 

August 15, 2013. 

 The usefulness and value derived from the Slot Stress Test requested by WMATA has been 

determined by the structural engineering experts on the CRWG to be of no value to the 

project. A technical review was presented to CRWG, including WMATA staff, at today’s 

meeting, with no follow up comment. There is no plan to conduct the Slot Stress Test. 

 

 
cc: Roger Berliner, Chair, T&E Committee 

 Valerie Ervin, District 5 Councilmember  

 Tim Firestine, Chief Administrative Officer 


